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Summary / Objectives:

This project is aimed at the development of an information exchange capability that will follow the
exchange of San Diego transit data and SCAG area transit data using showcase compatible
standards and protocols. This project, coupled with a separately funded project, SCAG’s Regional
Transit Database Information Exchange (RTDIE), would provide travelers with rideshare travel
information electronically or by telephone throughout the Southern California Region.

Project Status:

No changes for the month of August 2000

Critical Issue(s):

None identified.

Next Steps:

• SCAG to receive FHWA and Steering Committee’s approval on the modified work plan.

Schedule:

Based on project duration of six months and start date of May 2000, the project is expected to be
completed by October 2000.

Fiscal / Contractual Information:

Budget: $100,000 Federal
$  25,000 Local
$125,000 Total

Consultant(s) N/A


